

**Information Technology Services  
Goals & Objectives  
Business Solutions & Systems  
Fiscal Period - May 1, 2020 to April 30, 2021  
As at April 8, 2021**



Resp.	Ref.	Goals and Objectives	What Will Success Or Completion Look Like?	Key Milestone(s) for Fiscal Period	Project Sponsor	Project Lead	Start Date	Target Completion Date	Revised Completion Date	Supported Strategic Priorities	Support IT Priorities	Status	Spring 2020	Fall 2020	Winter 2021	Status / Update
SH	20-BSS-01	UWInsite Sustainment	Implementation of IT sustainment model and continued efforts to support deployment of identified system updates and enhancements	F20 - Implementation of refined Technical Sustainment Plan	UWInsite Steering	S.Holiga	May-20	Apr-21		1,2,5	20-IT-01	<span style="color: green;">■</span>	◆		◆	Base technical sustainment plan implemented with continuing review and refinement. Governance structures now formalized and PMO processes implimented.
SH	20-BSS-02	VIP Optimization	Implementation of Authorization for Hire, Time & Attendance Modules, Self-Service Kiosks and Recruitment modules	W21 - Implementation of eRecruitment module within VIP W21 - Finalize plan for implementation of VIP Time & Attendance module	A.Kirby R.LaCivita	S.Holiga	Sep-19	Dec-21		3	20-IT-01	<span style="color: yellow;">■</span>				Planning for key VIP initiatives completed and continuing work with functional stakeholders to finalize project plans and proposed implementation timing.
SH	20-BSS-03	UWindsor Website Enhancement	Completion of Drupal migration (D6 to D7), development of project plan for D8 migration and continued support to implement requested new features / enhancements	F20 - Completion of Drupal migration of remaining sites to D7 W21 - Completion of required accessibility compliance activities	J.Coleman R.Kenney	M.Fisher	May-20	Apr-21		1,2,3,5	20-IT-01	<span style="color: green;">■</span>	◆		◆	Drupal migration to D7 completed. Accessibility compliance efforts ongoing with no major issues or concerns.
SH	20-BSS-04	Legacy Application Transformation	Continued phased migration of identified legacy applications to updated and / or new more modernized platforms	W21 - Completion of project plan to transition identified legacy applications	R.Kenney	S.Holiga	Jan-20	Dec-22		1,2,3	20-IT-01	<span style="color: green;">■</span>				Base project plan to migrate / re-write legacy applications to more modernized platforms established. Detailed project plans and timing to be developed.
SH	20-BSS-05	<u>IT Initiatives</u> <i>Data Governance, ITS Website, Web Governance</i>	Completion of identified objective(s) for respective initiatives as per plans	F20 - Finalize identification of specific initiative goal(s)	R.Kenney	Multiple	May-20	Apr-21		1,2,3,4,5	All		◆		◆	Progress continuing to be made on various IT initiatives

UWindsor Strategic Priorities	
1.	Provide an exceptional undergraduate experience
2.	Pursue strengths in research and graduate education
3.	Recruit and retain the best faculty and staff
4.	Engage in community partnerships
5.	Promote international engagement

Goal / Objective Status	
<span style="color: red;">■</span>	Off Track, Noted Issues
<span style="color: orange;">■</span>	On Track (At Risk)
<span style="color: green;">■</span>	On Track, No Issues
<span style="color: blue;">■</span>	Complete
<span style="color: yellow;">■</span>	Updated